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ROCKIFORD
7/// ILLINOIS, USA

PRESS RELEASE
FOR IMMEDIATE RELEASE: CONTACT INFORMATION:
Jamie Rott
Interim Water Superintendent
DATE: November 14, 2019 Phone: (779) 348-7654

WATER DIVISION MAINTENANCE UPDATE

HYDRANT FLUSHING PROJECT UPDATE

THE WEEK OF NOVEMBER 17, 2019
Rockford, IL- The following is an update of the current City of Rockford Unidirectional
Flushing Program for the 2019 flushing season.

UNIDIRECTIONAL FLUSHING PROGRAM:

Interim Water Superintendent: Jamie Rott (779) 348-7654
Assistant Superintendent: Mike Norris (779) 348-7359
Operations Supervisor: Devin Johnson (779) 348-7362

UNIDIRECTIONAL FLUSHING BOUNDARIES:
North — Guilford Road

South — Newburg Road

East — Perryville Road

West — Alpine Road

PROJECT UPDATE:

The Public Works Department releases the following information on the flushing
operation from 11/10/2019 to 11/16/2019:

Residential Streets Flushed:

Roxbury Close Tivoli Drive 26 Street
Inverness Drive Regents Park Road Bluecrest Drive
Strathmoor Drive Bienterra Trail Troy Drive

Projected Flushing L.ocations:
During the week of 11/17/2019 to 11/23/2019, the following streets are scheduled to be
flushed:

Stony Creek Way Anee Drive Alma Drive

Javelin Drive Easton Pkwy Redansa Drive

Brookhill Close Beverly Lane Esmond Drive




WATER QUALITY CONTACTS:
Water Quality Group: (779) 348-7151

Customers are advised that they may experience discolored water during hydrant flushing.
While not a health hazard, iron (red water) or manganese (black water) may become
stirred up within the main while flushing which may create staining on porcelain and
laundry. This may result in the disturbance of sediment, possibly containing lead. It is
advised that you flush your water lines for one to two minutes once work is completed in
your area, including removing and cleaning faucet aerator screens to remove sediment.
For this reason, it is vital that the public be aware of the time and area that will be
affected.

For a detailed map of hydrant flushing locations and when staff will be working in specific
neighborhoods, please visit the City’s web site at: http://rockfordil.gov/public-
works/water-division/hydrant-flushing.

Water quality questions and concerns may be directed to the Water Quality Section at
(779) 348-7151.

WENTWORTH TOWER REHABILITATION
(2310 WENTWORTH AVENUE)

Rockford, IL- Maintenance activities continue to progress to rehabilitate the water
tower at 2310 Wentworth Avenue. The project is anticipated to be completed early
December 2019. The Wentworth Tower Rehabilitation Project consists of abrasive
blasting and recoating of the interior wet, interior dry and exterior of the tank, ladder
and catwalk improvements, as well as other various upgrades and improvements.

All work is dependent on the proper weather conditions. Drivers are reminded to obey
work zone speed limits and to stay alert for workers when driving through the
construction zone.

For questions regarding this project, please contact Jamie Rott, Assistant Water
Superintendent, at (779) 348-7654.


http://rockfordil.gov/public-works/water-division/hydrant-flushing
http://rockfordil.gov/public-works/water-division/hydrant-flushing

BRUCE STREET AND LAPP COURT WATER MAIN REPLACEMENT
(FROM KILBURN AVENUE TO N HORSEMAN STREET)

Rockford, IL- Lapp Court from Kilburn Avenue to N Horseman Street is closed to
through traffic so that water main installation may occur. Please note that access to
residential homes will be maintained. This water main project is anticipated to be
completed by August 2019. The Bruce Street and Lapp Court Water Main Replacement
project consists of replacing a one hundred five year old, six inch diameter water main
with an eight inch diameter water main, water services, and all associated

appurtenances. This replacement project is being completed in conjunction with the
Neighborhood Program — 2018 City Wide No. 3.

All work is dependent on the proper weather conditions. Drivers are reminded to obey
work zone speed limits and to stay alert for workers when driving through the
construction zone.

For questions regarding this project, please contact Jamie Rott, Assistant Water
Superintendent, at (779) 348-7654.

MICHIGAN AND WEST — ILLINOIS AND INDIANA WATERMAIN

REPLACEMENT
Rockford, IL- The Michigan and West — Illinois and Indiana Watermain
Replacement project started the week of October 14, 2019. Michigan Avenue is
closed from South Main Street to West Street for water main installation. Starting
the week of October 28, 2019, water main installation is expected to begin on West
Street from Marchesano Drive to Michigan Avenue. Access to residential homes

will be maintained. Work is expected to be completed on Michigan and West
Streets by November 2019. The Michigan and West — Illinois and Indiana
Watermain Project consists of replacing water main, water services and all
associated appurentices.

All work is dependent on the proper weather conditions. Drivers are reminded to
obey work zone speed limits and to stay alert for workers when driving through the
construction zone.

For questions regarding this project, please contact Devin Johnson, Water
Operations Supervisor, at (779)348-7362.



220 AVENUE AND 772 STREET WATERMAIN REPLACMENT
Rockford, IL- The 22°¢ Avenue and 7% Street Watermain Replacement project began
the week of September 16, 2019. Work is expected to be completed by late October
2019. The 227 Avenue & 7t Street Watermain Project consists of replacing

watermain, water services and all associated appurentices.

All work is dependent on the proper weather conditions. Drivers are reminded to
obey work zone speed limits and to stay alert for workers when driving through the
construction zone.

For questions regarding this project, please contact Devin Johnson, Water
Operations Supervisor, at (779)348-7362.

2019 NEIGHBORHOOD WATER MAIN REPLACEMENT
(HILL STREET FROM N MADISON STREET TO N 2"? STREET,
OLIVE STREET FROM N MADISON STREET TO N 2*? STREFT,

N 15T STREET FROM HILL STREET TO 2P STREFT,

AND 2’0 STREET FROM OLIVE STREET TO N I°T STREET)
Rockford, IL- The 2019 Neighborhood Water Main Replacement project began week of
July 22, 2019. Please note that access to residential homes will be maintained. The
water main project is anticipated to be completed by late October 2019.

The 2019 Neighborhood Water Main Replacement project consists of replacing ninety
to one hundred twenty-five year old four inch and six inch diameter water main with
eight inch diameter water main, water services, and all associated appurentices.

All work is dependent on the proper weather conditions. Drivers are reminded to obey
work zone speed limits and to stay alert for workers when driving through the

construction zone.

For questions regarding this project, please contact Devin Johnson, Water Operations
Supervisor, at (779) 348-7362.
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THE CITY OF //A
ROCKIFORD

7// ILLINOIS, USA

PRESS RELEASE
FOR IMMEDIATE RELEASE: CONTACT INFORMATION:
Timothy Hinkens
City Engineer
DATE: November 14, 2019 Phone: (779) 348-7647

ENGINEERING DIVISION MAINTENANCE UPDATE

Mulford Rd and Strathmoor Dr Intersection Improvements

Rockford, IL — Work continues for the intersection improvements at Mulford Road and
Strathmoor Drive. The southbound inside driving lane of Mulford Road will be closed
to traffic until Saturday, November 9, 2019, weather dependent.

The northbound outside driving lane will be closed to traffic at the intersection
beginning Monday, November 11, 2019 for the curb and sidewalk work.

The scope of work includes the installation of new traffic signals and sidewalk
improvements. Substantial completion of underground work is to be completed by
November 30, 2019. Please use caution when driving in this area.

For questions regarding this project, please contact Ryan Lundberg, Project Manager, at
(779) 348-7644.

Roxbury Rd. Street Lighting Improvements
Rockford, IL - Work continues along Roxbury Road from East State Street north to

Parliament Place. Both lanes of travel will be open to traffic, however, some section of
lane widths will be reduced to allow for construction equipment.

The scope of work includes the installation of new lighting system on Roxbury Road.
Substantial completion of underground work to be completed by November 30, 2019.
Please use caution when driving in this area.

For questions regarding this project, please contact Ryan Lundberg, Project Manager, at
(779) 348-7644.



IDOT PROJECT UPDATE

S MAIN STREET (IL 2) AND US BYPASS 20 INTERCHANGE
Rockford, IL- The Illinois Department of Transportation continues with the
reconstruction of US 20 and Illinois Route 2 Interchange. Please be aware of the
continued detour routes for S. Main (IL 2) / US 20 interchange that are now in place.
Eastbound US 20 traffic wanting to travel to IL 2 will have to use Montague Road exit
detour. Traffic wanting to travel east on US 20 from IL 2 will need to use Airport drive
detour route. Signs will be posted to get traffic through these detours. We apologize for
any inconvenience these detours may cause but they are crucial component to keeping
the project on schedule to meet its completion date.

To allow continued traffic movement as needed, flaggers will be in place as needed for
crossovers, detours, and lane reductions. This project is estimated to be completed by
October 30, 2020. Motorists can expect delays and should allow extra time for travel
through this area. When feasible, drivers are encouraged to consider alternate routes.
Motorists are reminded to pay close attention to changed conditions and signs in the
work zones, obey the posted speed limits, refrain from using mobile devices, as well as
be alert for construction workers and equipment.

PROJECT SCOPE OF WORK- William Charles Construction will be reconstructing US
20 and IL 2 with new Portland Cement Concrete pavement and shoulders. The dual
structures carrying US 20 over IL 2 will be removed and replaced. The existing
cloverleaf interchange will be configured as a diamond interchange with new signal
installations at the ramp intersections with IL 2. The cost of the project is $24 million.

For construction updates from IDOT District 2, follow @IDOTDistrict2 on Twitter or
view construction details on IDOT’s traveler information map on
GettingAroundlllinois.com. IDOT and the City will continue coordinating with all

applicable governmental agencies throughout this project.

For questions regarding this project, please contact Rick Rundblade, Senior Project
Manager, at (779) 348-7642.


https://twitter.com/idotdistrict2
https://www.gettingaroundillinois.com/TravelerInfo/index.html

KEITH CREFK BANK STABILIZATION AND BRIDGE REMOVAL

PHASE IT - CONSTRUCTION
Rockford, IL- Work continues along the Keith Creek between 8th Street and Railroad
Avenue. Completion for Phase II is scheduled for the end of October. Please be aware of
trucks, equipment, and workers entering and leaving the area around 8% Street and
Railroad ave.

Phase II project limits are from 7% Street to Railroad Avenue along Keith Creek. The
scope of work is to reshape and stabilize the creek banks to help prevent erosion. The
bridge at 8 Avenue has been permanently removed during this phase.

For questions regarding this project, please contact Rick Rundblade, Senior Project
Manager, at (779) 348-7642.

Winnebago Street, Jefferson Street Deck and Sidewalk Repairs
Rockford, IL - Repairs to the Jefferson Street and Winnebago Street Viaduct will begin
on Monday October 28, 2019. Jefferson Street will consist of sidewalk repairs on the
north and south side. Partial Lane closures will be up during the repairs. Winnebago

Street will be closed completely during the deck repairs. Please follow the detour that
will be set in place.

All work should be complete on or before November 8, 2019 weather permitting.
Drivers are reminded to use caution when driving in these areas.

For questions regarding this project, please contact Marty Ruvolo, Senior Project
Manager, at (779) 348-7632.
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